
July 1, 2019 thru September 30, 2019 Performance

B-08-DN-44-0001Grant:

Rhode IslandGrantee:

Grant Number:
B-08-DN-44-0001

Grantee Name:
Rhode Island

LOCCS Authorized Amount:
$19,600,000.00

Estimated PI/RL Funds:
$1,940,607.76

Obligation Date: Award Date:

Contract End Date:
Reviewed and Approved

Review by HUD:

Total Budget:
$21,540,607.76

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Progress Towards National Objective Targets:
 
Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households.  All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).
 
Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA).  All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI.  It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective. 
 
Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective.  A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.
 
Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI).  Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective. 
 
State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA). 
 
Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:

Progress Towards Activity Type Targets
 
To date, Rhode Island has committed nearly all funds allocated under NSP I to site-specific projects.  Activity Type expenditure goals have
been achieved in nearly all categories.  As anticipated, demand has exceeded resources available.  Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered.  Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed.  The next report will provide
a comprehensive account of obligations in DRGR.
 

Definitions and Descriptions:

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$19,600,000.00
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$562.62

N/A

$17,786,974.59

$8,080,346.00

$180,005.93

$57,887.83

Total Obligated

$1,934,891.50

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$20,888,744.23

$0.00 $1,934,891.50

Match Contributed

     Program Funds Drawdown

To Date

$20,367,767.91

$20,888,744.23

$20,888,744.23

Overall

Program Income Received

$0.00

$0.00

Progress Toward Required Numeric Targets

$1,175,889.12

$0.00

Actual

Limit on Public Services

$8,080,346.00

0.00%
0.00%

Overall Benefit Percentage (Projected)

$1,175,889.12

Requirement

Limit on Admin $0.00

$0.00

Limit on Admin/Planning

$2,940,000.00

Target

$1,960,000.00

Minimum Non-Federal Match

Progress towards LH25 Requirement $5,385,151.94 $9,426,466.96

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$58,450.45 $19,721,866.09Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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Following a HUD/Inspector General audit of the Rhode Island Neighborhood Stabilization Program, the HUD Field
Office made available technical assistance to assist the State in resolving findings listed. Repayment, along with
other actions previously taken, ultimately resolved all issued identified in the HUD report. We are working toward
removing performance data in activities where funds were returned so that the activities can be cancelled.

 

As reported in the 04/01/2019 - 06/30/2019 QPR, work continues to assemble closeout documentation and data
reconciliation for old NSP1 activities so the grant will be ready to close when the new activities are complete.

 

An RFP was done and applications were due at the end of September in an effort to select more projects to spend
down the NSP funds. At the end of the quarter the applications were under review.

Overall Progress Narrative:

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

099, Administrative Costs $34,406.31 $1,960,000.00 $1,045,354.64

101, State Homebuyer Assistance $0.00 $2,140,997.00 $2,140,997.00

102, State Acquisition/Rehabilitation $0.00 $10,023,020.95 $8,628,737.66

103, Land Bank $0.00 $4,301,273.84 $4,201,368.81

104, State Demolition/Infrastructure $0.00 $47,655.07 $47,655.07

105, Homebuyer Counseling $0.00 $12,300.00 $12,300.00

107, Providence Homebuyer Assistance $0.00 $104,080.00 $88,439.00

108, Providence Acquisition/Rehabilitation $0.00 $1,981,943.62 $1,592,924.63

109, Providence NSP1 Administration $0.00 $0.00 $0.00

110, OHCD Acquisition/Rehabilitation $23,481.52 $572,981.51 $23,481.52

120, Bridge Activity $0.00 $5,716.26 $5,716.26
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Activities

099 / Administrative CostsProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,942,117.28

N/A State of Rhode Island2

Total Projected Budget from All Sources

Match Contributed

$1,942,117.28

$0.00

$0.00

$0.00

$1,942,117.28

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

099-1a

$34,406.31

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$106,935.50

$0.00

N/A

09/09/2010

$0.00

To Date

03/09/2009

 (  )

$1,152,290.14

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode
Island Housing) for administration of the State's NSP.
4/2019
Adjusted Budget

Location Description:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

updated total funds expended to clear criteria 7 from the NSP Data Financial Clean up Report 8/28/19

Activity Progress Narrative:

State AdministrationActivity Title:

Project Number:

099

Project Title:

Administrative Costs

$1,152,290.00$97,803.00State of Rhode Island1

$0.00$0.00State of Rhode Island2

$34,406.31     Program Funds Drawdown $1,045,354.64

State of RI NSP1 Program Income Account
Program Income Account:

$1,152,290.00$97,803.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

102 / State Acquisition/RehabilitationProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$243,077.48

NSP Only - LMMI State of Rhode Island1

Total Projected Budget from All Sources $243,077.48

$0.00

$0.00

$243,077.48

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-19 (242-244 Cottage St)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$243,077.48

N/A

08/01/2010

$0.00

To Date

02/01/2010

Direct ( HouseHold )

$243,077.48

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$0.00     Program Funds Drawdown $0.00

State of RI NSP1 Program Income Account
Program Income Account:
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

The Pawtucket Redevelopment Agency will rehabilitate a three family home and transfer the property to Pawtucket Community
Development Corp (PCDC).  PCDC will lease the apartments to families making between 30-120% of AMI.

Location Description:

Three family home located at 242-244 Cottage Street in Pawtucket RI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$243,077.48$0.00State of Rhode Island1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 2/0 3/3# of Households 0 0 100.00

$243,077.48$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$267,567.41

NSP Only - LH - 25% Set-Aside Rhode Island Housing1

Total Projected Budget from All Sources

Match Contributed

$267,567.41

$0.00

$0.00

$0.00

$267,567.41

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-22 (32 Yale)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$45,641.83

$0.00

N/A

04/27/2011

$0.00

To Date

04/28/2010

Direct ( HouseHold )

$267,567.41

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

3 Rental Units (D&P Developer)

Location Description:

City of Providence, NSP Areas

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$90,200.33$0.00City of Providence

$177,367.08$0.00Rhode Island Housing1

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $221,925.58

State of RI NSP1 Program Income Account
Program Income Account:

$267,567.41$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$191,083.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$191,083.00

$0.00

$0.00

$0.00

$191,083.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-23 (853-855 Atwells)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$33,829.38

$0.00

N/A

04/27/2011

$0.00

To Date

04/28/2010

Direct ( HouseHold )

$191,083.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

3 Rental units (D&P)

Location Description:

City of Providence, NSP Areas.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$191,083.00$0.00Rhode Island Housing2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $157,253.62

State of RI NSP1 Program Income Account
Program Income Account:

$191,083.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$206,139.00

NSP Only - LH - 25% Set-Aside State of Rhode Island

Total Projected Budget from All Sources

Match Contributed

$206,139.00

$0.00

$0.00

$0.00

$206,139.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-25 (32 Melrose)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

04/27/2011

$0.00

To Date

04/28/2010

Direct ( HouseHold )

$206,139.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

2 Rental units developed by House of Hope, targeting formerly homeless/VLI.

Location Description:

Town of West Warwick, NSP Areas.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$206,139.00$0.00State of Rhode Island1

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $206,139.00

State of RI NSP1 Program Income Account
Program Income Account:

$206,139.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$572,956.00

NSP Only - LMMI Rhode Island Housing1

Total Projected Budget from All Sources

Match Contributed

$572,956.00

$0.00

$0.00

$0.00

$572,956.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-30 (50-52/81-83 Pacific)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

08/31/2011

$0.00

To Date

09/01/2010

Direct ( HouseHold )

$572,956.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of foreclosed property by PCDC.  Total project cost $572,956; additional funds availability contingent upon
Program Income.

Location Description:

NSP Target areas in Central Falls.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$572,956.00$0.00Rhode Island Housing1

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $572,956.00

State of RI NSP1 Program Income Account
Program Income Account:

$572,956.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$42,344.00

NSP Only - LMMI Rhode Island Housing1

Total Projected Budget from All Sources

Match Contributed

$42,344.00

$0.00

$0.00

$0.00

$42,344.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-31 (500 Prairie)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$24,762.67

$0.00

N/A

05/30/2013

$0.00

To Date

10/24/2011

Direct ( HouseHold )

$42,344.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The developer, SWAP, will demo. the existing two unit property so that in the future a new two unit property can be
reconstructed on the same lot.
In late 2012, a 2nd round of NSP1 funding was awarded to this property. A new single family home will be constructed and sold
to a household earning no more than 80% of AMI.

Location Description:

Providence-NSP Target Area

Corrected "Total Funds Expended" to clear criteria 7 from the NSP data clearup report.

Activity Progress Narrative:

New ConstructionActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$42,344.00$6,831.97Rhode Island Housing1

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $17,581.33

State of RI NSP1 Program Income Account
Program Income Account:

$42,344.00$6,831.97Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$620,000.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$620,000.00

$0.00

$0.00

$0.00

$620,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-33 (96 Burnside)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

11/30/2012

$0.00

To Date

02/01/2012

Direct ( HouseHold )

$620,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The developer, Neighborworks Blackstone River Valley(NBRV), has agreed to rehabilitate a multi-family foreclosed home. 
Upon completion, NBRV will lease 9 units to individuals or families earning up to 50% of the area median income level.

Location Description:

Low income area of Woonsocket comprised mostly of occupied multi-family homes.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$620,000.00$0.00Rhode Island Housing2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $620,000.00

State of RI NSP1 Program Income Account
Program Income Account:

$620,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,000.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$70,000.00

$0.00

$0.00

$0.00

$70,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-34 (70 Pond Street)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

04/30/2012

$0.00

To Date

01/01/2012

Direct ( HouseHold )

$70,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

D & P Real Estate Advisors, LLC will acquire and rehabilitate this foreclosed, single family home to sell to a moderate income
home buyer.

Location Description:

West Warwick, RI.

Activity Progress Narrative:

70 Pond StreetActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$70,000.00$0.00Rhode Island Housing2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $70,000.00

$70,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$213,455.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$213,455.00

$0.00

$0.00

$0.00

$213,455.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-35 (72 Pond)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$0.00

To Date

08/01/2012

Direct ( HouseHold )

$213,455.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

D&P Real Estate Advisors, LLC, will construct a two unit rental property for individuals earning up to 50% of AMI. 

Location Description:

The West Warwick, RI, Arctic redevelopment area.

Activity Progress Narrative:

New ConstructionActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$213,455.00$0.00Rhode Island Housing2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $213,455.00

$213,455.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-36 (379 Friendship)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/31/2013

$0.00

To Date

09/01/2012

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Habitat for Humanity will rehabilitate a single family home and sell to a homeowner who earns up to 80% of AMI.

Location Description:

The Southside neighborhood of Providence, RI.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$0.00$0.00Rhode Island Housing2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$157,000.00

NSP Only - LMMI Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$157,000.00

$0.00

$0.00

$0.00

$157,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-38 (11-15 Arch)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

09/01/2012

Direct ( HouseHold )

$157,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Providence Revolving Fund will rehabilitate the previously vacant one family house and sell it to someone who earns no
more than 120% of AMI.
 

Location Description:

This property is within the Providence, RI, Bridgham-Wilson-Arch Historic District.

8/28/19 updated total funds expended to clear criteria 7 of the NSP Data Clean-up Financial Data Report

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$157,000.00$16,021.96Rhode Island Housing2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $157,000.00

$157,000.00$16,021.96Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$200,000.00

NSP Only - LMMI Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$200,000.00

$0.00

$0.00

$0.00

$200,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-39 (22 Whitmarsh)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

09/01/2012

Direct ( HouseHold )

$200,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Providence Revolving Fund will rehabilitate this previously vacant and foreclosed property to sell to a household earning no
more than 120% of AMI.  There will also be a rental unit within the property. 

Location Description:

This property is located within the North Elmwood Historic District in Providence, RI.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$200,000.00$0.00Rhode Island Housing2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $200,000.00

$200,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,239.95

NSP Only - LMMI Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$1,239.95

$0.00

$0.00

$0.00

$1,239.95

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-40 (341 Plain St)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

11/01/2012

Direct ( HouseHold )

$1,239.95

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

SWAP will demolish a vacant, foreclosed property and build a new, single family home.  SWAP will then sell the house to a
buyer earning no more than 80% of AMI.

Location Description:

This property is located within the Potters Avenue Area Revitalization LIHTC development being carried out through Stop
Wasting Abandoned Properties (SWAP). 

Activity Progress Narrative:

New ConstructionActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$1,239.95$0.00Rhode Island Housing2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $1,239.95

$1,239.95$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$37,700.00

NSP Only - LMMI Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$37,700.00

$0.00

$0.00

$0.00

$37,700.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-41 (65 Potters)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2012

$0.00

To Date

09/01/2011

Direct ( HouseHold )

$37,700.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

SWAP will acquire and demolish an existing two family structure. They will then build a new two family house for sale and
rental. The homeowner will earn no more than 80% of AMI.

Location Description:

This Providence, RI, property is within the Potters Avenue Area Revitalization Developed being brought to fruition by Stop
Wasting Abandoned Property (SWAP).

Activity Progress Narrative:

New ConstructionActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$37,700.00$0.00Rhode Island Housing2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $37,700.00

$37,700.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$52,601.24

NSP Only - LH - 25% Set-Aside Rhode Island Housing2

Total Projected Budget from All Sources

Match Contributed

$52,601.24

$0.00

$0.00

$0.00

$52,601.24

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-42 (84 Burnett)

$0.00

$56,430.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/30/2013

$0.00

To Date

12/01/2012

Direct ( HouseHold )

$52,601.24

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

OMNI will acquire and demolish the existing property and build a new 2 unit property. The units will be rented to those earning
less than 50% of AMI.

Location Description:

This property is located in Providence, RI.  The developer, OMNI, has other large NSP projects near by. 

Activity Progress Narrative:

New ConstructionActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$52,601.24$0.00Rhode Island Housing2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $52,601.24

State of RI NSP1 Program Income Account
Program Income Account:

$52,601.24$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,000.00

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Total Projected Budget from All Sources

Match Contributed

$50,000.00

$0.00

$0.00

$0.00

$50,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

102-43 (93 Tremont)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

07/30/2013

$0.00

To Date

09/01/2012

Direct ( HouseHold )

$50,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Pawtucket Citizens Development Corporation will acquire a vacant foreclosed property. A rehabilitation of the property will
provide 5 low income units for youths transitioning out of foster care.

Location Description:

This property is located on the border of Pawtucket and Central Falls, RI. 

Activity Progress Narrative:

RehabActivity Title:

Project Number:

102

Project Title:

State Acquisition/Rehabilitation

$50,000.00$0.00Rhode Island Housing2

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $50,000.00

$50,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

105 / Homebuyer CounselingProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,550.00

NSP Only - LMMI Rhode Island Housing1

Total Projected Budget from All Sources $5,550.00

$0.00

$0.00

$5,550.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

105-2 (Homebuyer Training Reimbursement)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

N/A

01/22/2010

$0.00

To Date

01/22/2010

Direct ( HouseHold )

$5,550.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Homebuyer CounselingActivity Title:

Project Number:

105

Project Title:

Homebuyer Counseling

$5,550.00$0.00Rhode Island Housing1

$0.00     Program Funds Drawdown $5,550.00

State of RI NSP1 Program Income Account
Program Income Account:

$5,550.00$0.00Total Funds Expended

36

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00$0.00

Activity Description:

The Housing Network of Rhode Island provided the required homebuyer's counseling classes to first time homebuyers.  We pay
the Housing Network of Rhode Island $150 for each homebuyer that completes the class.

Location Description:

Various locations throughout the NSP communties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/5 0/30 0/35# of Households 0 0 0

0 0/5 0/30 0/35# Owner Households 0 0 0

107 / Providence Homebuyer AssistanceProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

NSP Only - LMMI City of Providence

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

107-1 (37 Stillwater Avenue)

Activitiy Category:

09/30/200909/30/2009

Direct ( HouseHold )

Responsible Organization:

Homeownership Assistance to low- and moderate-income Under Way

Acquisition FinancingActivity Title:

Project Number:

107

Project Title:

Providence Homebuyer Assistance

City of Providence NSP1 Program Income Account
Program Income Account:
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Overall

$0.00

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

$0.00

$0.00

N/A

$0.00

To Date

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Homebuyers Financing Assistance provided by the city of providence.  Project will also receive $50,000.00 in NSP rehabilitation
assistance. Property is part of the equity sharing program and when owner sells property the city will recoup 50% of the profit
after closing cost expenses are paid.
4/2019 zeroed budget to resolve IG audit

Location Description:

Single Family home located in the Mount Pleasant neighborhood of Providence.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00City of Providence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 1/0 0/0 2/0# of Households 0 0 50.00

0 1/0 0/0 2/0# Owner Households 0 0 50.00

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$27,439.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$27,439.00

$0.00

$0.00

$0.00

$27,439.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

107-3 (43-45 Harold Street)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

12/31/2009

$0.00

To Date

10/13/2009

Direct ( HouseHold )

$27,439.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The City of Providence has provided $30,000. as an acquisitions financing mechanism for the homebuyer.  The city provided
this assistance under their equity sharing program.  Their equity sharing program is secured by a lien on the property.  If the
homeowner sells the property, the city will share in the profits derived from the sale less the closing cost expenses. 

Location Description:

Single family home located in the Valley Neighborhood within the City of Providence.

Activity Progress Narrative:

Acquisition FinancingActivity Title:

Project Number:

107

Project Title:

Providence Homebuyer Assistance

$27,439.00$0.00City of Providence

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $27,439.00

City of Providence NSP1 Program Income Account
Program Income Account:

$27,439.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/0 0/1# of Households 0 0 0

0 0/1 0/0 0/1# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$13,080.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$13,080.00

$0.00

$0.00

$0.00

$13,080.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

107-7 (169 Congress Ave)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$13,080.00

$0.00

N/A

04/07/2010

$0.00

To Date

04/07/2010

Direct ( HouseHold )

$13,080.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

The Providence Preservtion Society disbursed $199,900.00 of N.S.P. funds for this 2 family home located in the historic
Elmwood neighborhood of Providence.

Location Description:

The Elmwood neighborhood of Providence.

Activity Progress Narrative:

Acquisition FinancingActivity Title:

Project Number:

107

Project Title:

Providence Homebuyer Assistance

$13,080.00$0.00City of Providence

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Providence NSP1 Program Income Account
Program Income Account:

$13,080.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

107-8 (113 Hendricks Sreet)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

04/09/2010

$0.00

To Date

04/09/2010

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

City of Providence has provided downpayment assistance in the amount of $17,400 and $30,450 for the rehabilitation of the
units.
4/2019
Activity cancelled as a result of NSP Audit, funds returned and budget zeroed out.

Location Description:

Two family home located within the City of Providence.  This property was sold to an owner ocuppied homeowner.

9/30/ 2029
Funds returned to HUD after IG Audit
removed performance /beneficiary data - cancelled activity

Activity Progress Narrative:

Acquisition FinancingActivity Title:

Project Number:

107

Project Title:

Providence Homebuyer Assistance

$0.00$0.00City of Providence Redevelopment Agency

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $0.00

City of Providence NSP1 Program Income Account
Program Income Account:

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2# of Housing Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

-1 0/1 0/1 0/2# of Households 0 -1 0

-1 0/1 0/1 0/2# Owner Households 0 -1 0

108 / Providence Acquisition/RehabilitationProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources $0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-10 (43 Hyat St)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

N/A

06/01/2010

$0.00

To Date

12/01/2009

Direct ( HouseHold )

$0.00

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

Acq/RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$0.00     Program Funds Drawdown $0.00

City of Providence NSP1 Program Income Account
Program Income Account:

$90,000.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Olneyville Housing Corp will renovate this single family home and sell to an owner occupied homebuyer.
March 2019 - Balance de-obligated to resolve Audit Finding.
April 2019 - Budget zeroed out to resolve Audit Finding.

Location Description:

Single family home located in the olneyville neighborhood of the City of Providence.

9/20/2019
Funds returned to HUD after IG Audit
removed performance /beneficiary data - cancelled activity

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$90,000.00$0.00City of Providence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties -1

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 0/1# of Households 0 -1 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-11 (87 Princeton Avenue)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

06/01/2010

$0.00

To Date

12/01/2009

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The developer, Rejuvenation LLC will renovate and remodel this historic home then sell to an owner occupant.
March 2019 - Balance deobligated to resolve Audit Finding.
April 2019 - budget zeroed out to resolve audit finding.

Location Description:

Single family home located in the historic Armory Neighborhood within the City of Providence.

9/20/2019
Funds returned to HUD after IG Audit
removed performance /beneficiary data - cancelled activity

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$9,455.00$0.00City of Providence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties -2

$0.00     Program Funds Drawdown $0.00

City of Providence NSP1 Program Income Account
Program Income Account:

$9,455.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units -2

0/1# of Singlefamily Units -2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/1 0/1# of Households 0 -2 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-13 (102 Mitchell Street)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

08/11/2010

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Community Works RI will renovate this 2 family home and sell to an owner occupied resident.
March 2019 - Balance de-obligated to resolve Audit Finding.
April 2019 - budget zeroed out to resolve Audit Finding.

Location Description:

2 unit building located in the City of Providence

9/20/2019
Funds returned to HUD after IG Audit
removed performance /beneficiary data - cancelled activity

Activity Progress Narrative:

Acq/RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$100,000.00$0.00City of Providence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties -1

$0.00     Program Funds Drawdown $0.00

City of Providence NSP1 Program Income Account
Program Income Account:

$100,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/2# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/1 0/1 0/2# of Households 0 -1 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,000.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$197,000.00

$0.00

$0.00

$0.00

$197,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-15 (367 Friendship St)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

08/11/2010

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$197,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

SWAP will renovate and sell this two family home to an owner occupied resident.

Location Description:

Two family home located in Upper South Providence.

Activity Progress Narrative:

Acq/RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$197,000.00$0.00City of Providence

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $197,000.00

City of Providence NSP1 Program Income Account
Program Income Account:

$197,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$197,999.63

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$197,999.63

$0.00

$0.00

$0.00

$197,999.63

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-18(153 Ontario St)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$7,793.53

$0.00

N/A

08/11/2010

$0.00

To Date

02/11/2010

Direct ( HouseHold )

$197,999.63

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

The Providence Revolving Fund will renovate and sell home to owner occupied homebuyer.

Location Description:

Three family home converted into a two family home.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$197,999.63$0.00City of Providence

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $190,206.10

City of Providence NSP1 Program Income Account
Program Income Account:

$197,999.63$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,820.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$186,820.00

$0.00

$0.00

$0.00

$186,820.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-2 (169 Congress Ave)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/31/2010

$0.00

To Date

05/15/2009

Direct ( HouseHold )

$186,820.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Rehabilitation of existing 2 family home by the Providence Revolving Fund.

Location Description:

Property located in historic elmwood district.

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$186,820.00$0.00City of Providence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/2# of Housing Units 0

$0.00     Program Funds Drawdown $186,820.00

City of Providence NSP1 Program Income Account
Program Income Account:

$186,820.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 4/2 5/2# of Households 0 0 80.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$825.00

NSP Only - LMMI City of Providence Redevelopment Agency

Total Projected Budget from All Sources

Match Contributed

$825.00

$0.00

$0.00

$0.00

$825.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-26 (Providence Feasibility Fund)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$825.00

$0.00

N/A

02/09/2011

$0.00

To Date

02/10/2010

 (  )

$825.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

This fund permits title searches on properties proposed to be acquired with NSP resources.  The three subject properties 136
West Clifford, 143 Hanover, 120 Pumgansett were not ultimately acquired.

Location Description:

NSP Target Areas in City of Providence.

Activity Progress Narrative:

Providence Feasibility FundActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$825.00$0.00City of Providence Redevelopment Agency

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

City of Providence NSP1 Program Income Account
Program Income Account:

$825.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Providence

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

108-4 (37 Stillwater Ave)

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

$0.00

N/A

01/31/2010

$0.00

To Date

09/30/2009

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Property will be rehabilatated for owner occupied residence.  Property is part of the equity sharing program and when owner
sells property the city will recoup 50% of the profit after closing cost expenses are paid.
4/2019
Activity cancelled as a result of NSP Audit, funds returned and budget zeroed out was 49,400.

Location Description:

Single Family home located in Mount Pleasant neighborhood of the City of Providence.

Funds returned to HUD after IG Audit
removed performance /beneficiary data - cancelled activity

Activity Progress Narrative:

RehabActivity Title:

Project Number:

108

Project Title:

Providence Acquisition/Rehabilitation

$0.00$0.00City of Providence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Properties -1

$0.00     Program Funds Drawdown $0.00

City of Providence NSP1 Program Income Account
Program Income Account:

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Housing Units -1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 0/1# of Households -1 -1 0

110 / OHCD Acquisition/RehabilitationProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$363,846.00

NSP Only - LMMI NeighborWorks Blackstone River Valley

Total Projected Budget from All Sources $363,846.00

$0.00

$0.00

$363,846.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

110-01

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2019

Activitiy Category:

$0.00

N/A

06/30/2020

$0.00

To Date

01/01/2019

Direct ( HouseHold )

$0.00

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

542 Front Street WoonsocketActivity Title:

Project Number:

110

Project Title:

OHCD Acquisition/Rehabilitation

$0.00     Program Funds Drawdown $0.00
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

The proposed Front Street Homeownership Project (The Project) is located at 542 Front Street, Woonsocket, RI. It is located in
the City's lower Bernon neighborhood and Census Tract 176. Thehouse was built in 1920. NWBRV's objective is to address
health and safety concerns regarding
hazardous building materials (Lead and Asbestos), preservation and renovation of a foreclosed,

abandoned, and blighted multifamily property to meet current fire and building codes. The design

approach to the Project would provide the new homeowner(s) a home with lower operating costs,
which will benefit both them and their tenant and allow them to maintain affordability.

Location Description:

542 Front Street, Woonsocket RI 02895

9/13/19
We have a signed agreement with the developer and they will be moving forward with this project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00NeighborWorks Blackstone River Valley

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$72,554.00

NSP Only - LMMI One Neighborhood Builders

Total Projected Budget from All Sources

Match Contributed

$72,554.00

$0.00

$0.00

$0.00

$72,554.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

110-02

$24,044.14

$0.00

$562.62

Jul 1 thru Sep 30, 2019

Activitiy Category:

$35,867.48

$0.00

N/A

02/28/2020

$0.00

To Date

02/01/2019

Direct ( HouseHold )

$59,349.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

105 Putnam St is an attractive single-family home on a large corner lot in Olneyville. The 1,350 sf, four-bedroom, two-bathroom
property home was built by Habitat for Humanity and sold to a low-income family. Unfortunately, the home was foreclosed upon
in early 2017. The property has extensive damage and needs considerable repairs; however, no structural work or alterations
are necessary. The project lot is zone as residential and no variances are required. The NSP funds will enable us to replace the
roof, windows, boiler, replace the kitchen and bathrooms, repair the porches, replace rotting exterior trim, replace flooring
throughout the interior, update the smoke and CO detectors and bathroom ventilation. This property will be resold family whose
income does not exceed 120% AMI.

Location Description:

105 Putnam St Providence RI 02909

9/13/2019
ONE Neighborhood Builders has finished the rehabilitation on this activity.
Two requests for payment have been submitted to date.
Attached are photos of the completed work.  This home is currently on the market.

Activity Progress Narrative:

105 Putnam StreetActivity Title:

Project Number:

110

Project Title:

OHCD Acquisition/Rehabilitation

$59,349.00$59,349.00One Neighborhood Builders

$23,481.52     Program Funds Drawdown $23,481.52

City of Providence NSP1 Program Income Account
Program Income Account:

$59,349.00$59,349.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

Activity Supporting Documents
After photos 9.13.19.docxDocument
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